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ABSTRACT 
 
5S-operation model is one tool of the Lean-philosophy. It stands for im-
proving the order and cleanliness, and creating comfort and a safe working 
environment. The aim is to increase the productivity of labor. At the same 
time all the non-value adding actions, such as the time used for searching, 
should be cut out. The aim of this bachelor´s thesis was to introduce and 
implement the 5S-method in pilot targets. In addition a plan to expand this 
operation model to other facilities in the company was created. The com-
missioner of this thesis was ST-Koneistus Ltd. ST-Koneistus Ltd is a 
modern contract manufacturer in the metal industry specializing in de-
manding machining. 
 
The theoretical suitability of 5S, for implementation in to the company, 
was examined in this work. A comparison to other development programs 
showed that 5S is a functional solution to current problems in the compa-
ny. The 5S-operating model was pushed through in three well chosen pilot 
targets. After this, the received results were carefully analyzed. When the 
results turned out to be good, extensive plans for expanding the model 
were created. 
 
In this project methods, which help implement changes, as well as get em-
ployees to support implement changes were examined. For a 5S-project to 
succeed requires the commitment of each person. Some problems, such as 
opposition towards changes were met during this thesis. This shows that 
the commitment of the employees should be altruistic and the predominant 
ideology should be that everyone is trying to achieve the common good. 
 
The results of this thesis confirmed the functionality of the 5S-model with 
a company like ST-Koneistus Ltd. Waste was eliminated through the five 
(5) phases of the model. Areas of responsibilities and job descriptions 
were clarified and the working environment became significantly cleaner. 
The operation model will be upheld through internal audits and standard-
ized working instructions which are enclosed with this work. 
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TIIVISTELMÄ 
 
5S-järjestelmä on yksi Lean -filosofian työkaluista ja sen tarkoituksena on 
parantaa järjestystä ja siisteyttä, sekä luoda työympäristöstä viihtyisä ja 
turvallinen. Tavoitteena on työn tuottavuuden kasvattaminen, sekä kaiken 
ei-arvoa tuottavan toiminnan, kuten etsimiseen käytettävän ajan poistami-
nen. Tämän opinnäytetyön tarkoituksena oli esitellä ja toteuttaa 5S-
järjestelmä pilottikohteissa. Lisäksi työssä luotiin suunnitelma menetel-
män laajentamiseksi muihin yhtiön tiloihin. Työn toimeksiantajana toimi 
ST-Koneistus Oy. ST-Koneistus Oy on nykyaikainen metallialan sopi-
musvalmistaja, joka on erikoistunut vaativaan koneistamiseen.  
 
Opinnäytetyössä tutkittiin menetelmän teoreettista soveltuvuutta yrityksen 
käyttöön. Vertailu muihin tuotannonkehitysohjelmiin osoitti, että 5S on 
toimiva ratkaisu yrityksessä vallitseviin ongelmiin. 5S-toimintamalli ajet-
tiin läpi kolmessa tarkoin valitussa pilottikohteessa. Tämän jälkeen saatuja 
tuloksia analysoitiin ja tarkasteltiin huolellisesti. Tulosten osoittauduttua 
hyviksi, luotiin kattava suunnitelma toimintamallin laajentamisesta muihin 
yhtiön tiloihin. 
 
Työssä tarkasteltiin tapoja, joilla muutokset menevät läpi ja työntekijät 
saadaan kannattamaan muutoksia. 5S-projektin onnistuminen vaatii koko 
henkilökunnan sitoutumisen. Opinnäytetyön aikana kohdattiinkin ongel-
mia, kuten muutosvastarintaa. Sitoutumisen tulisi olla pyyteetöntä ja val-
litsevana ideologiana tulee olla yhteisen hyvän tavoitteleminen.  
 
Työn tulokset osoittivat järjestelmän toimivuuden ST-Koneistus Oy:n kal-
taisessa yrityksessä. Hukkaa poistettiin viiden järjestelmään kuuluvan vai-
heen avulla. Vastuualueet, sekä toimenkuvat selkeytyivät ja työympäristö 
siistiytyi huomattavasti. Toimintamallia tullaan ylläpitämään sisäisillä au-
ditoinneilla sekä standardoiduilla työohjeilla, jotka ovat liitteenä työn lo-
pussa. 
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1 INTRODUCTION 
The purpose of this bachelor´s thesis was to conduct an introduction and 
implementation of one form of the LEAN-production philosophy with ST-
Koneistus Ltd. 5S was originally invented in the Japanese car industry and 
its basic idea is to keep the working environment clean and in order. 
Through simple steps the program aims at more systematic actions inside 
the company. (ST-NEWS 1/2012.) The main focus in 5S is to organize 
workplaces and –spaces, and also to standardize the working methods to 
such an order, that they increase profitability. Dissipation is weeded out 
and a high level of cleanliness and order is reached. These are the charac-
teristics of a successful and well organized company. This stands for first-
class workplace both at management level and at the level of the employ-
ees. (Tuominen 2010, 7-8.)  
 
ST-Koneistus Ltd is a modern contract manufacturer in the metal industry. 
The company has over 40 years of experience in its field and this experi-
ence is combined with current working methods and techniques. The 
company has reached a leading position in manufacturing hydraulic 
blocks. The company´s principles are to invest into high class machines 
and the newest machining methods and to keep the working environment 
in an excellent shape. (ST-NEWS 1/2012.) 
 
The management of ST-Koneistus Ltd discovered that they had to improve 
their production and quality. There was a genuine need for changes and af-
ter a careful examination the 5S was found to be the best option to be im-
plemented. The purpose of this work was to take into use the 5S– opera-
tion model in three (3) pilot targets. These targets were the cylinder and 
assembly stations and the warehouse of the company. Tools which are 
needed daily should be close to the employees and the devices should be 
in their own places. All the unnecessary and useless ones should be 
cleaned away and rarely needed tools should be removed away from the 
workstations to where they are easily found. Information sources used in 
this thesis, besides literature in the field included several interviews, com-
pany visits and smaller publications. 
 
To reach the best possible implementation, there was a reason to do a ma-
ture survey before the implementation. The introduction of the 5S played 
also an important role in the thesis, because it created the whole base for 
understanding the method. After introducing and implementing the 5S in 
the pilot targets, the aim was to create plans on, how the system would be 
taken into use in all the other workstations and material warehouses in the 
production of the company. After this project the company should possess 
the information required and the working methods to expand the system 
from the pilot targets to rest of the manufacturing area. 
 
 
 
 
 
Introduction and implementation of the 5S-operation model for ST-Koneistus Ltd 
 
 
2 
2 INTRODUCTION OF THE COMPANY 
A limited company named ST-Koneistus Ltd, owned by the family of 
Peltonen, was found in the early stage of the year 1970. Then it was a 
company of two guys but now a day it employs about 45 professional em-
ployees. The company is a modern contract manufacturer and it is special-
ized to service companies and providers which needs demanding machin-
ing. Their portfolio includes especially the special sub plates made from 
aluminum and steel, valve blocks and special cylinders. The products they 
are producing can be divided into two categories; their own products and 
products that are made according to customer’s drawings. (ST-Koneistus 
Ltd 2012.) 
 
The company goal is to be a strategic partner to their customers. They 
want to be responsible of the whole production process, all the way into 
the assembly phase. In addition, they offer also designing and explosion 
services to their customers. TEM (thermal energy method)-explosion ma-
chine cleans out fins and burrs of the products. With their experience, they 
know how the products can be made cost-effectively with saving raw-
materials. The manufacturing of their products is wise also logistically and 
qualitatively and very inexpensive to their customers. Their design unit 
helps their customers to tailor their products so that those can be manufac-
tured as cost-effectively as possible. (Romppanen, interview 20.12.2012; 
Sélin, interview 20.12.2012.) 
2.1 History 
The company was founded in the year 1970 by brothers Seppo and Tuomo 
Peltonen. At first, ST-Koneistus Ltd was a very small company which lo-
cated in the garage (Figure 1) at the brothers´ grandparents´ home in 
Soppeenmäki, Ylöjärvi. In the year 1973 the company moved to its current 
location, Hopeatie 3, Ylöjärvi (Figure 2). Continuous growth of the com-
pany has enabled extensions and modernization of the facilities. No less 
than the 11
th
 annex to the building was finished in 2009. Now the whole 
building provides a working area of 4800m
2
. (Peltonen, interview 
3.1.2013.) 
Figure 1. The starting point of ST-Koneistus Ltd. 
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 Figure 2. ST-Koneistus Ltd in 2001. 
Some important years in the company’s history were 1996, 2002 and 
2012.  In 1996 Tuomo bought out his brother Seppo and took the lead by 
himself alone. Six (6) years after that, Tuomo´s son Tommi took the place 
as CEO and Tuomo left out from the daily actions, but continued in the 
member of board of directors. Last year, in 2012, happened a historical 
moment in ST-Koneistus. The very first time a CEO came outside of the 
family. Current chief executive officer Jarkko Selin took Tommi´s place 1 
of April 2012. All the same, family Peltonen has still a comlete, one hun-
dred (100) percent ownership of the company. (Peltonen, interview 
3.1.2013.) 
 
The growth of ST-Koneistus Ltd has been quick and rough. 2003 was the 
first year when the turnover raised over 20 percent in one year. It lasted all 
the way to 2009 when came the first decrease in six (6) years. In 2012 the 
turnover of the company was about 5 million euro. (Peltonen, interview 
3.1.2013.) The variation of the turnover is quite impressive all through the 
years 2002-2012 (Figure 3). 
 
 
 Figure 3. Turnover of ST-Koneistus Ltd. (Haavisto. interview 
 3.1.2013.) 
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2.2 Production 
In the beginning of the ST-Koneistus, Seppo and Tuomo Peltonen were 
focusing only in the field of cylinders but step by step the hydraulic com-
ponents came in the picture. Nowadays ST-Koneistus is producing a lot of 
different kind of products which needs a special machining. They get their 
advantage with professional and motivated staff and modern, highly-
automated machinery. (Haavisto, interview 3.1.2013.) 
 
In 2010 they pushed about 577 tons of raw materials through their ma-
chines. By that number we can see that ST-Koneistus is running well de-
spite the times of quite weak economy. (Romppanen, interview 
20.12.2012; Haavisto, interview 3.1.2013.) 
2.2.1 Products 
ST-Koneistus manufactures mainly two types of products, standard prod-
ucts and special order products. “Standard products are products that we 
have always in stock. Those are products like bar manifolds, sub plates, 
valves and cylinders that we are capable to manufacture at short notice. 
Our range of standard products is based on our in-house designs and pro-
duction.” (ST-Koneistus Ltd 2012.) 
 
Special order products are made by customer drawings and demands. The 
scope of the products is although quite same than standard product scale. 
There are just more details and special demands which are specific for 
each customers. ST-Koneistus Ltd offers also design and assembly as their 
service products. Customers are in important role in there, because em-
ployees in planning are in close connection with them. By that way they 
can ensure the best result for each product. ST-Koneistus Ltd uses 
CAD/CAM machining technology and their designs are based on that. “It 
involves the use of 3D-modelling, which enables semi-automatic prepara-
tion of machining programs” (ST-Koneistus Ltd 2012).  
 
Qualified assembly team makes sure that the customers can get a totally 
finished product in their hands, if they want so. Company offers to order 
components what needed for products in assembly phase. After the work 
of assembly team, the customer gets a finished product, where assembly 
actions are already done. Quality is confirmed with the usage a hydraulic 
block testing apparatus. (ST-Koneistus Ltd 2012.) The best finish is usual-
ly gained in co-operation with the customer. With the help of feedback 
from the clients, problems can be fixed and deficiencies in processes and 
services can be avoided. In addition, when they make products by their 
customer’s printings, those are made as how the customers wish. Guide-
lines, given by a customer, are followed precisely for example in such a 
critical area as surface finishing. (Selin, interview 20.12.2013.) 
Introduction and implementation of the 5S-operation model for ST-Koneistus Ltd 
 
 
5 
2.2.2 Machinery 
The employees of ST-Koneistus are in blissful position. They are allowed 
to use highly automated and modern machines. After the latest reforms, 
their capacity is over 150 000 machine work years annually and new ma-
chines in FMS-line offers no less than 50 000 plates more production 
power in a year. (ST-Koneistus Ltd 2012; ST-NEWS 1/2012.) Company´s 
machinery includes for example 10 NC lathes, 15 horizontal NC machin-
ing centers (Figure 4), 3 vertical NC machining centers and a number of 
manual vertical drills, milling machines and lathes as assistant engines. 
(ST-Koneistus Ltd 2013.) 
 
As a special machinery, can be mentioned at least an automated FMS pro-
duction system. That rotates continuously 70 palettes and 24 products 
which enable to produce bigger series. Moreover, they have also a 
DAEWOO MX2500 ST, which is a nine-axel NC lathe machining center 
with a robotic cell and bar feeder. It is good to mention also that their hor-
izontal machining center is one of the most advanced in Finland. (ST-
Koneistus Ltd 2013.) 
Figure 4. DMG 80 Duoblock, horizontal machining center. 
 
In the finishing treatment they have extremely high-tech machines. TEM 
(Thermal Energy Method)-explosion machine (Figure 5) uses gas to create 
an explosion. That method makes all the threads and channels clean. If the 
products have any dust or burr after machining, TEM-explosion machine 
removes those. ST-Koneistus Ltd is the first subcontractor and machining 
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workshop which has take in use this powerful method. (ST-Koneistus Ltd 
2013; ST-NEWS, 1/2012.) After explosion the products goes into ultra-
sound washing machine which makes them clean and shining from the in-
side and outside. 
 
 
 Figure 5. TEM (Thermal Energy Method) –machine. 
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3 LEAN MANAGEMENT 
Lean-operation model was created in Japan, on the strength of Toyota 
production philosophy. Researchers found some differences in the meth-
ods used in Japanese car manufacturing, especially in the make Toyota. 
These methods were gathered and called Lean. The model gained ground 
first in the car industry but nowadays it is the leading manufacturing phi-
losophy almost in every field of operation. “Thread of Lean is tenacious 
elimination of waste. In ideal situation every action in organization is in-
creasing the value which the customer lives through.” Vanhamaa (2009) 
relates that Womack and Jones have boiled down the lean-thinking into 
five basic principles. These principles are: 
 
- Defining the value from the customers’ point of view. 
- Recognizing the flow of value. 
- Implementing the value flow. 
- Arranging a slipstream. 
- Trying to achieve perfection. 
 
The operation model is confined only not to the production of a company. 
It is extended into research and development and there it is called Lean-
research and development. (Vanhamaa 2009, 183.) 
 
“Lean is a powerful and continuous improvement initiative that is highly 
focused and employee dependent. The simplicity of the Lean tools, com-
bined with a systematic implementation methodology, allows all employ-
ees of the organization to participate in process improvement. Yet, the 
most powerful aspect of Lean is not what participants do to add to process 
or improve a process but what they remove from the process to improve 
it.” (Nash, Poling & Ward 2006, 17-20.) The main focus in Lean process 
is aimed to identify and eliminate all waste from the product or service 
provided. The whole basis of the Lean Management-outlook is concentrat-
ing on actions which produce additional value for the customer. Ambition 
is to lighten cost structure continuously and take into notice a functionality 
of the wholeness. Idea is that the company can achieve efficiency and 
productivity with Lean Management. (Nash et al. 2006, 17-20.) This leads 
into situation where the cost-effectiveness gets better. Though, when im-
plementing, every person needs to remember that it is not just simple daily 
action to jump into Lean. The change can be huge and it can take as much 
as years. 
 
As said, improving production will not be achieved through increasing the 
amount of the workload. All that is useless is removed and with useless we 
mean everything that is unnecessary and all the non-value adding actions. 
It is self-evident that each and every single phenomenon which creates any 
kind of waste is preventing effective working. The aim with Lean should 
be, to systematically eliminate waste and thus to increase the productivity 
and quality of work. (Kouri 2009, 10-11.) 
 
The Lean-operation model leaves a mark wherever it is in use, whether it 
is organization of production or continuous development work. Lean can 
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be clearly seen in the culture of the company. Each person participates in 
development projects and that way knowledge towards operations is in-
creasing in daily actions. The model develops operations everywhere in 
the company, especially in the manufacturing. There the value towards 
customers arises. This is also the most important point for creating appro-
priateness, rationality and accuracy. “Uncompromising quality thinking, 
where everything possible is done to confirm products and services quali-
ty, includes into Lean activity. Responsibility of the quality belongs to 
every person of the company.”  (Kouri 2009, 6.) 
3.1 5S 
The 5S-operation model is one part of the Lean model. It is just one of the 
many tools which the Lean-ideology includes. 5S consists of five (5) dif-
ferent phases and it was also created in Japan. The names of the phases 
come from Japanese and all of them begin with the letter s. That is where 
the name 5S stems from. The phases are: 
 
- Seiri = Sort 
- Seiton = Stabilize/Set in order 
- Seiso = Shine/Sweep 
- Seiketsu = Standardize 
- Shitsuke = Sustain. 
 
Cleanliness and order characterize significant issues both for customers 
and potential labor force. The starting point is that profitable and high-
quality tasks can be conducted only in a clean environment. The basic idea 
is to increase productivity, to improve the level of quality and to raise 
work ethic. These factors are reached when the working environment is 
clean and in good order. 5S is a practical tool for maintaining these. It 
helps to find and eliminate problems in time. The 5S-model is special be-
cause it can be applied in to an office as well as in the production of a 
company. Systematic and disciplined operations are developed also with 
the 5S-model. (Kouri 2009, 26.) 
 
The 5S-system has several vital targets. The work station is an important 
area in the employees’ daily life. It should be clean, in good order and 
safe. In addition to these, 5S gives the company tools to make it an effi-
cient and comfortable place to work. There the staff members must feel 
easy to simplify the ongoing progresses. The operation model should 
cause fewer accidents, rejection discards, waste running, stoppages and 
mistakes. Instead it creates comfort to the environment, better productivity 
and a good impression to the customers. (Tuominen 2010, 7.) 
3.1.1 Phase 1 
The first phase is called Sort. Main point in this first phase is simply to 
sort everything. Every tool, object and instrument is looked through and 
every one of those will be recognized and the demands of those are evalu-
ated. This phase includes also a task where criterions are created. These 
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criteria define the difference between useful and useless products. Remov-
able products will be sorted and after that, disposed of.  Also useful prod-
ucts will be sorted and new places must be created after sorting. 
(Teknologiateollisuus ry 16/2001, 8-9; Tuominen 2010, 25-27.) 
 
Mostly used method in sorting-phase is “Red-tag”-program. In there the 
removable or somewhere else storable products are marked with a red tag 
(Figure 6). That tag tells for example name of the inspector, date, demand, 
reason of the tag, storage place and disposition date. Jigs, moulds, junk 
and work-in process are often accumulated all over the stations and the 
purpose is to get rid of all these. First, those tagged products are moved in-
to the red tag-area and after that, either positioned again or removed for 
good. (Teknologiateollisuus ry 16/2001, 8-9; Tuominen 2010, 25-27.) 
 Figure 6. Red Tag (Creative safety supply. n.d.) 
Removing useless items clarifies working environment and gives more 
space to act. Sorting helps everybody to keep places clean and in good or-
der. Moving and safety at work gets better, it saves and increases space, 
clarifies processes and gives a chance to save up in cleaning. (Tuominen 
2010, 25.) 
3.1.2 Phase 2 
The main purpose of stabilization is to find practical depository for every 
requisite instrument and those depositories should be marked properly. 
Every single item, which is necessary in working, will be organized in a 
way that those can be found easily when needed. Setting in order assures 
that it is a snap for everyone to find, take in use and put away the needed 
item. Target of all these actions is to eliminate pointless searching, im-
prove safety at work and make working environment better. Places of the 
equipments are not the only things which are marked. It is advisable to 
mark tools itself for example with colored cable ties. Marking off the floor 
and dividing it into stations is a wise thing to do. That creates passages 
and clarifies movements in the production areas. When pulling the lines, it 
is useful to mark places for pallets, pallet jacks and garbage cans at the 
same time. Color-codes and signs are used to prevent equipments getting 
Introduction and implementation of the 5S-operation model for ST-Koneistus Ltd 
 
 
10 
mixed-up. (Teknologiateollisuus ry 16/2001, 10-11; Tuominen 2010, 35-
38.) 
 
“Taking an object to its own place takes one minute but finding it might 
last an hour, at the worst” (Teknologiateollisuus ry 16/2001, 10). Time 
used into taking something to its own place or getting it, is pointless when 
thinking from works point of view. Because of that, pointing places is crit-
ical. Belongings needed rarely are moved beyond and equipments needed 
daily are staying near the stations. (Tuominen 2010, 35, 40-41.) 
3.1.3 Phase 3 
It is not enough if phases one and two alone are implemented. Those re-
move problems in relation to space but one problem is hiding around the 
corner. Dirt wear down machines and makes quality worse. Third phase, 
Shine, is created for these problems. Everything will be cleaned up when 
operation model reaches this point. Floors, tools, tool racks, devices and 
especially machines. Engine life increases and everything is ready for in-
stant use when those are cleaned. This leads automatically into situation 
where everything is kept in top condition. That creates user maintenance 
and whit user maintenance is easier to notice possible errors and devia-
tions. (Kouri 2009, 27; Tuominen 2010, 49) 
 
Clean environment creates optimal offset for working. Everybody watches 
out mistakes and from the other hand, even the smallest mistakes are easi-
er to register. It is self-evident that oily and dirty floors can cause slips and 
objects in wrong places can be fatal if something drops from high or 
someone stumbles over. This all can be discounted if 5S-model is carried 
out properly. Some kind of manual or instructions should be created in 
touch with cleaning.  There can be a kind of sorting into daily, weekly and 
monthly actions. Those instructions define precept for how to keep envi-
ronment clean. (Tuominen 2010, 51-54) 
3.1.4 Phase 4 
“Carrying out a 5S-campaign once in a cell or work station is a pushover. 
Without daily discipline and clear follow-up and operation routines it is 
too easy to return into old habits. That is why the management level 
should set annual 5S-goals for every station and employee.” 
(Teknologiateollisuus ry 16/2001, 13.) Fourth phase is Standardization. 
This stage is destined to create procedures and routines. Those should be 
guiding three (3) earlier phases into continuous and developing course of 
actions. Purpose is to take in use and maintain all that, which is created 
earlier in sorting, stabilizing and shining. Target is to change constant 
methods into standards which employees are expected to obey. Mundane 
tasks are established and those are followed precisely. Instructions should 
be so crystal clear that almost everyone could check the station with the 
help of those. (Tuominen 2010, 61-64.) 
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Actions are being supervised and followed by persons proposed. Everyone 
should know what to do and which are each ones responsibilities. Check 
lists are created in standardization phase and on by a way of those the lev-
el of operation model is monitored. (Teknologiateollisuus ry 16/2001, 13; 
Tuominen 2010, 64-67) 
3.1.5 Phase 5 
Last phase is sustaining the level which is reached with four earlier phas-
es. Brought standards and balanced workplace are maintained and fol-
lowed all the time. Methods are under adoption and those are improved 
continuously. Improvement has to be one part of sustain because the envi-
ronment should be improved with the help of results from follow-up. In-
ternal audition lists should be created in the phase five, and auditions 
should be made at regular intervals. The results from the auditions should 
be gathered and put on to bulletin boards so that everyone can see and fol-
low up the development of 5S-actions. Evaluation should include hap-
pened changes and comparison to earlier months. Audition is essential tool 
in progress of pushing cleanliness and sustaining a creditable level of or-
der.  (Teknologiateollisuus ry 16/2001, 15; Tuominen 2010, 75-77.) 
 
Sustaining should create a situation where each and every operational 
principle and applied method becomes a natural part of daily actions and 
development. Creating some kind of competition between cells in imple-
mentation phase is not a bad idea. It pushes developing in the next level if 
stakes steps forward. Another option is a bonus system. Suitable prize mo-
tivates employees and by that way gives better results. (Tuominen 2010, 
77-78.) Economic situation of course determinates rewards. It can be for 
example clear productivity bonus or just a dinner financed by employer. 
3.2 Benefits of the 5S 
5S-operation model brings a lot of benefits. Some of those are economical 
and some improves human capital. Results can be seen in staff, environ-
ment, quality, production and offices. It can be said that the main benefits 
are: 
 
- Upgrade of productivity and the quality of actions. 
- Reduce of work in-processes and shorten lead-times. 
- Better working circumstances and rising comfort. 
- Decreasing searching times and costs. 
- Rising company image. 
 
5S gives a better starting point to notice problematic and deviations before 
major troubles and every complication should be putted in record. If in 
auditions turns up several times a note from same machine or station, 
should that ring a bell. There should be conversation even about the small-
est blips. Roots of every problem should be traced and eliminated. 
(Teknologiateollisuus ry 16/2001, 22; Tuominen 2010, 83-87) 
Introduction and implementation of the 5S-operation model for ST-Koneistus Ltd 
 
 
12 
3.3 Potential stumbling blocks 
No method includes only good and positive parts and effects. New opera-
tions model brings always challenges and difficulties. Stabilizing and im-
plementing new is demanding hard work and variable amount of re-
sources. If the new model is managed to push through, problems do not 
end there. Pushing out the old habits might be even bigger and tougher 
process to do. There are possible blocks but an organization have to find 
methods to go around or cross those. Regardless the whole process can 
suffer a fatal hit right in the beginning. If the basic idea of 5S is not under-
stood precisely, everything is pointless. Targets have to be clear to every-
one so that the program is not considered just as a single task. Employees 
might think that working with project is a waste of time and quality will be 
in accordance to those thoughts.  (Teknologiateollisuus ry 16/2001, 23.) 
 
Attitudes are playing a huge role in these kinds of projects. If attitudes are 
not positive, those might prevent effective and powerful communication. 
Negative atmosphere assists creating mistrust and anxiety and those fac-
tors are unwanted. However, management level can drop the ball if they 
do not trust on their employees. The absolute truth is that employees´ 
skills and creativity are the most important resources what a work group 
can get for implementing 5S. (Teknologiateollisuus ry 16/2001, 23.) 
 
This kind of big and demanding operation model needs a lot of time and 
that must be gave from the chief of work group. Changing things and mat-
ters are not fulfilled overnight. Long-term results as well as forgetting old 
habits are achieved with patience and hard work. Quality-, delivery- and 
financing problems have to be seen as possibilities, not as problems. 
(Teknologiateollisuus ry 16/2001, 23.) 
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4 INTRODUCTION OF THE 5S-OPERATION MODEL 
The company had formed a decision that they are going to improve their 
production. The method for that would be 5S. A lot of information and 
recommendation for that came from the customers.  Of course the dele-
gates from the management level had done some research work concern-
ing the method, but because of recommenders they were quite confident 
with the idea. (Peltonen, interview 27.2.2012.) The job that waited for was 
to find specific information, experiences and so called tacit knowledge. 
Pros and cons have to be measured and the whole idea should be intro-
duced and also sold to every employee in the production parts. 
 
After the research phase there was incontrovertible need for the introduc-
tion session. Employees as well as the administrative persons of the com-
pany needed a thorough education. These sessions should give readiness 
to work with the 5S-operation for everyone. 
4.1 Quality manual 
The company had already a quality manual which created a create basis 
for new production management program. Manuals latest update is from 
2012 so it gave clear and easy stepping stone for developing the whole 
production. Idle time and non-value producing working were big problems 
for ST-Koneistus and the 5S operation model was started mostly because 
of those. 5S shortens lead times, decreases sick leaves and improves the 
quality of the products and also quality and satisfaction of the whole work 
place. This means that both, the company and the customers benefits from 
it. (Romppanen, interview 20.12.2012) 
 
Because of the already existing quality manual, it was a lot easier to work 
with 5S-method. There was already clear basis for almost everything be-
cause a working methods and habits had clear templates and everyone 
knew how they should work to keep quality and image in high level. By 
the large survey done in company´s premises with the quality manual, the 
weaknesses and grievances were easier to observe. 
 
ST-Koneistus Ltd is commendable in the field of quality and environment. 
Det Norske Veritas have admitted both ISO 9001 (Figure 7) and ISO 
14001 (Figure 8) certificates for ST-Koneistus Ltd on 03 of January in 
2011. This shows that the company works hard to reach high class level in 
the field of manufacturing. Also this pushes intent to improve actions con-
tinuously. Certificates require a lot of hard work and with a system like 5S 
it is clearly easier to achieve the requirements of those. (Romppanen, in-
terview 20.12.2012; Selin, interview 20.12.2012) 
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Figure 7. Certificate ISO 9001. (Romppanen, e-mail 10.1.2013) 
Figure 8. Certificate ISO 14001. (Romppanen, e-mail 10.1.2013) 
“The ISO 9001 certificate proves that your quality management system 
has been certified against a best practice standard and found compliant. 
Certificates issued by a third party certification body/registrar, such as 
DNV Business Assurance, lets customers know that they can trust on that 
you have implemented the necessary internal processes to meet obliga-
tions.” (DNV, ISO 9001 n.d.) 
 
“The ISO 14001 certificate proves that your environmental management 
system has been measured against a best practice standard and found 
compliant. The certificate is issued by a third party certification 
body/registrar, such as DNV Business Assurance, and proves that you are 
actively minimizing the environmental impacts of your company´s pro-
cesses, products and services.” (DNV, ISO 14001 n.d.) 
 
Certificates like these gives professional and convincing picture of a com-
pany. If it is possible to introduce certificates and process like 5S, it tells 
to customers that the company is really working hard to achieve highest 
level of quality in different fields. 
4.2 Research 
First thing to do was to gather and find information as much as possible. 
Information was searched from the internet and books. The books were 
dealing with both LEAN and 5S. Those are used also as sources in this 
thesis. No matter how much reading and searching the text from the inter-
net, the best information came from the people who have worked with the 
system. 
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4.2.1 Printed information and the internet 
The books for this pretreatment, was found with the help of HAMK and 
members of it. One student for example recommended a book which 
“gives a lot of universal information and specific, practical examples from 
5S-actions.” (Vihersaari, e-mail 5.3.2012) Other books were found from 
the library of HAMK. These were valuable help for the work because the 
never ending amount of information can deceive. In the library there are 
thousands of books but knowing which ones are good is important so you 
do not waste time. 
 
CEO Selin invested on Teknologiateollisuus, MET-publish-5S booklets 
for every workstation and that was quite handy help for the research phase 
also. Material in that booklet is based mainly for the Sandvik Tamrock Ltd 
Tampere unit application. Concrete actions gave perfect picture from what 
is going to happen in each step. All that was shaped in short form and by 
that way also the employees managed to go through that material and re-
ceived some kind of image what is going to happen. (Teknologiateollisuus 
ry 16/2001, 5.) 
 
The internet is a good tool also. There is not such a thing which you can-
not find from internet. Of course there are problems because no one can 
trust on every source running into. The best offering from it was definitely 
pictures. By those it was possible to show happened changes to others in 
information sessions. That was for one´s part helpful for the members of 
the company, so they were able to understand what is tried to achieve with 
the model. 
4.2.2 Company visits 
Gratefulness for the production managers of Bosch Rexroth Ltd and 
Bronto Skylift Ltd Ab is never ending. Visits to both of those were ex-
tremely important when thinking the final outcomes and decisions choos-
ing the method to improve the production. A chance to see with own eyes 
the progress, what a company can achieve using 5S, was a thing what can-
not be learned from books. The persons who have worked with 5S more 
than one and a half years, gave thorough and important information and 
examples. With the memorandums made from visits (Appendices1&2) it 
was a lot easier to start implementing 5S. 
 
Lot of new and tacit knowledge came to consciousness and that is the 
most important kind of information. Problems and misfortunes that they 
have faced and learned issues concerning those, was that kind of 
knowledge what can get only with experience. “5S is continuing and it´s 
kind of improving itself all the time. It is self-pushing and on-going oper-
ate.” (Jaatinen, interview 26.3.2012.) This kind of positive information 
was priceless when thinking the crucial differences between the produc-
tion improvement methods. 
 
Indirect benefits are often variables which can vary between the infor-
mation sources. One book says this and another says that but that all is 
Introduction and implementation of the 5S-operation model for ST-Koneistus Ltd 
 
 
16 
widespread text. Bronto Skylift and Bosch Rexroth are ST-Koneistus 
Ltd´s customers and they know roughly the situation in the company. Au-
dits, for example have given a big picture for them and they can tell by 
that way the best profits of the program for ST-Koneistus. “5S is perfect 
tool for controlling and for continuous improvement. Waste decrease and 
quality standard develops.” (Helvilä, interview 30.3.2012.) Those for ex-
amples were targets which were in the improvement list of ST-Koneistus 
Ltd´s customers, given in audits. By this way it was easy to see that an in-
formation flow between companies can help even to choose the best pos-
sible tool for changing the direction of one. (Romppanen, interview 
20.12.2012.) 
4.3 Introduction 
The introduction to the personnel was done in two parts. First meeting was 
held only with administrative part of the company and on the second time 
everyone was present. 
 
Only small amount of persons was attending the first meeting. It was 
agreed that at first, things is good to go through with main group of the 
company. There was gone through the basic meaning and the purpose of 
the 5S-program. It was presented all the findings gathered on the searching 
phase and basis of those, proposals were made on which could be good 
working methods and manners to approach. During the meeting were 
eliminated all that were felt unnecessary and worthless. All learned in 
company visits came useful in this phase because it was not easy to choose 
the best things from several opinions to execute. 
 
The second introduction phase was held to all of the personnel. All were 
gathered together for the occasion and the purpose for this was to intro-
duce the 5S-operation model. Employees’ knowledge regarding to 5S was 
quite minimal. In the company’s quarter meeting was mentioned that this 
kind of program is coming but that was all the information given for them 
previously. 
 
The basics and purpose of the 5S-program was examined more detailed 
this time. The introduction was held with PowerPoint-presentation (Ap-
pendix 3) and the phases of the program were specified. Also all the meth-
ods that will came into use in implementation phase were presented. The 
purpose was to keep it simple and because of that a lot of pictures were 
used (Figure 9) to concretize the main problems. It was easier to push the 
need of this change to everybody’s mind with tangible examples. First, a 
lot of photos from ST-Koneistus´ facilities were to be seen. After that, fig-
ured out a pictures from a production environment, where the program 
was already executed. This showed quite well the problems that the com-
pany was struggling with. 
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 Figure 9. 5S-phases. (TPF Europe BV. n.d.) 
The ultimate purpose was to get employees familiarized with the 5S and 
also to give them knowledge about what was going to happen in their 
workstations. At the end of the presentation were time for questions and 
opinions concerning 5S. Information flow was reciprocal and discussion 
continued a while but final result was that the idea was received well and 
almost everyone was looking forward to start working with the 5S. 
4.4 Why 5S? –Opinion of the company 
The decision to take 5S-operation in use was jelled up from many factors. 
Romppanen told that external demands had tightened a lot and that creates 
automatically actual pressure to improve actions continuously. Competition 
had grown tighter and that involved constantly increasing expenses. Varia-
ble circumstances creates strain on the daily actions and because of that, op-
erating should be developed so that the company could be able to answer the 
needs of the customer even better than before. In addition to that, suppliers 
are evaluated more often and also more precisely than before. Internal ac-
tions are taken into notice and the evaluation bites especially functionality, 
efficiency and methodicalness. Some kind of proofs, demonstrations and 
showings are often asked. Standards and systems, like quality systems are 
most common examples which the customers pushes for. It is discovered 
that 5S could give answers and tools to achieve all these demands. 
(Romppanen, interview 30.1.2013.) 
 
With internal auditions the management level of ST-Koneistus Ltd had no-
ticed that time for searching and picking up tools, equipments and other ma-
terials was significantly too long. Useless time goes by and it harms the flu-
ency of working and taking care of the given assignments. General level of 
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cleanliness and order gives fluent working environment and facilitates mov-
ing and performing in daily actions. It also reduces the time needed to 
searching tools. Moreover, clean environment and good order improves the 
comfortableness of workplace and makes the working safety much better. 
(Romppanen, interview 30.1.2013.) 
 
The company management decided to start a development project. That de-
cision was made during the year 2011. The function of the development pro-
ject was to test the 5S-operation model in the production side of the compa-
ny. The actual development project though started not until than after the 
last change of the chief executive officer. First part of the year 2012 they 
employed a person to lead this project. That action gave the trigger to the 
project and now it is going on. The different levels of the company members 
had hoped for some kind of change on the course of actions. This kind of 
bigger process is hoped to clarify and eliminate problematic and maybe at 
the same time improve the company image and reputation in the eyes of the 
customers. (Romppanen, interview 30.1.2013.) 
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5 IMPLEMENTATION OF THE 5S 
The whole process started by taking pictures. All the faults and shortages 
were photographed so that it is easier to observe the points which should 
take into notice. That also gave clear picture of the starting point for all the 
employees in the production, as well as in the management side of the 
company. Pictures are in high role in this thesis so it was really important 
to take a lot of those. By using figures it was easy to see what kind of dif-
ferences the project had achieved and where is still the need for improve-
ment. 
 
The actual job was done in three pilot targets. These three targets were 
chosen because of two major factors. First of all, those had a small amount 
of workers and wherefore quite small amount of tools, materials and other 
belongings.  The second thing was that these stations were located in kind 
of separated part of the workshop. The company´s facilities are in three 
sections. Administrative premises are in own section. Production and raw 
materials take the biggest part of the facilities and then, in the newest part 
of the company, locates all of these pilot targets. Almost only finished 
products were handled in those stations, so all of the machining work was 
already done when the goods arrived in those parts of the facilities. 
 
As said, in the pilot targets was quite small amount of people, so it was 
easier to try all new things. With smaller amount of factors, it was simpler 
to notice some issues which need to take care of. These spaces were also 
per se cleaner and out of metallic scrap because there was no machining 
tools. Mentioned issues helped a lot of pushing through the program at 
very first time. All three pilot targets were under construction at the same 
time. It means that also the phases of 5S-program were implemented al-
most at the same time in all three stations. Only blow-by-blow cleaning 
and all kind of finishing activities were done one by one. 
 
The actual work started with small meeting with the workers in these tar-
gets. Discussion concerned about what was necessary and useful, and what 
instead was futile and useless in those posts. Employees themselves had a 
chance to tell what tools and equipments they need oftentimes and what 
can be moved away from their desks. Their opinions were examined criti-
cally, because there are always these kinds of hoarders who cannot give 
anything away. But anyway, when this kind of situation happened, there 
was conversation about what was really necessary and what was not. The-
se conversations helped to understand needs and lacks. For example some 
tools which were needed more than once a week were always missing be-
cause the company had only a few of those. Workers told important things 
which were only in their knowledge. That kind of things are impossible to 
notice if the workers do not get a chance to come listened up. They are the 
persons who are working there every day so they have the best knowledge 
concerning those areas. 
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5.1 5S Phases 
The five phases were executed mostly at the same time in all three pilot 
targets. The area was not too big for that, so it was easier implement the 
method in tandem. If not so, it would be too laborious to do everything 
over and over again in that small area. Everything would have looked like 
unfinished and messed up. Especially the lines on the floor would have 
looked extremely stupid if those would be ending up in some random 
point. Gathering and removing all the waste and useless stuff many times 
would not be too smart thing to do. 
 
The first phase, sorting, started by gathering everything unnecessary away 
from the workstations. Tools, accessories and else, which should not be 
there was gathered on two desks on area. Those desks had also one box for 
the tools that can be fixed so those were not misspent. 
 
All rarely used and disposable equipments and materials were gathered 
away on these desks. Those “red tag”-materials were sorted in two groups 
immediately so it was a lot easier to move those forward. The objects were 
not accumulated much because of quite small amount of stations and ma-
terials. Main part was formed by old bore bits and other tools that have 
lost their ability to function. All the electronics out of order, and all the 
empty and unnecessary chemical packs were also gathered away from the 
workers to be removed correctly. 
 
Second phase of the 5S was the hardest in these pilot targets. Lot of parts 
and tools were in wrong and bad locations. For example in the assembly 
station, there is a lot of different size of plugs in use. A position of those 
was not so optimal (Figure 10) before the second phase. Tools were also 
often mixed up between the stations because of the borrowing-culture pre-
vailed in the company. So when the equipments were placed again, tools 
(Figure 11), tool racks and tool cabinets were marked with colorful cable 
ties. That prevented the tools getting lost and mixing up. 
Figure 10. Location of the plugs before the work. 
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Figure 11.  Marking tools with colorful cable ties. 
 
Measuring devices got own cupboards so those are staying on place and 
everyone can find those when needed. Drawers were also marked with 
name stickers so basically all the materials, tools and other things remain-
ing were identified in stabilizing-phase. New depots and repositories were 
planned and belongings were moved to own places. 
 
Phase Shine started partly at the same time with the phase two. Cleaning 
and sorting up the places was not a huge process which it probably will be 
in the rest of the manufacturing area. In pilot areas everything was quite 
new and because of that, quite clean also. Metallic dust, oil or cutting flu-
ids were not a problem neither in this part of the production. Benches, 
work surfaces and closets were cleaned and floor was washed by the 
cleaning service. Passages (Figure 12) and the areas for the pallets were 
drawn with yellow and black-and-yellow marking tapes on the floor. 
Washing room for the cylinders and other products was also cleaned ex-
tremely carefully with strong chemicals, so that all the rust and other 
sticky dirt came off. Different kind of signs and plates, like place for the 
truck and incoming and outgoing goods were installed in this phase. It was 
tried to hammer one idea into employees’ heads: they should realize, that 
cleaning had a multifold benefits. Checking the places was taken care at 
the same time. With cleaning, it is easier to see where the problems come 
from.  
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 Figure 12. Passages on the floor. 
A standard work instruction was made in phase four. Employees started to 
follow that immediately. That standard (Appendix 4) told for everyone in 
the company, what kind of tasks should be done and when.  The tasks 
were divided in three main groups which were daily, weekly and monthly 
actions. By that way all the important tasks were in visible form and at 
hand to workers. It was noticed that employees sensed it easier to observe 
these kinds of tasks when they have a list what to do. 
 
The ultimate aim in phase four was to specify the segmentation of respon-
sibilities and work assignments. Standard work instruction gives needed 
directives so that cleanliness and order are going to be maintained contin-
uously. With standardization it was also possible to make 5S-results visi-
ble and by that way to give more motivation for the employees. A problem 
was that it is really easy to accomplish this system once, but without 
standardization it is a lot easier to get back to earlier types of actions. With 
shop floor the tools in each post, dustbins empting intervals, cleaning 
schedule and the places for the passages were standardized. 
 
So in phase four (4) all necessary were standardized and taught for the 
employees. For keeping achieved goals up, it was created an audition list 
for the company (Appendix 5).  Internal audits are not executed yet and 
the numbers on appendix five (5) are just examples how it could be. The 
audition will be made by the production manager after the system is work-
ing in the whole workshop. The results will be marked in the excel-sheet 
in wrong/right-style and the index is coming from the ratio of those. The 
index number is going to be followed with a diagram and main idea is to 
keep the index number as high as possible with continuous improvement. 
 
The list should tell what is going to be checked and when. With that, it 
will be a lot easier to keep track of 5S development. By filling it fortnight-
ly the company will get clear and current data from the system. Received 
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data will be analyzed and results are going to be seen for every person in 
the workshop. With solid results everyone knows where they are going 
with 5S, and they can make changes on their own working methods if 
needed. This will motivate the staff members because they can see the re-
sults of their work. 
 
Sustain is going to be success only if everyone acquires the operational 
principles and methods. It means that every person should commit them-
selves for sustenance and development and also know their responsibili-
ties. Workers took this immediately for themselves and concerned if 
someone was breaking the standards or agreed working methods. It was 
managed to sell the idea for the management level so, that showing the re-
sults continuously for the employees, it improves the motivation to create 
continuous improvement with the 5S-system. Employees instead get the 
idea that the system has not a finish line and that is why it needs to be im-
proved all the time. 
5.2 Cylinder station 
Cylinder station was relatively small station comparing for example to 
machining stations. It was destined only for making cylinders, what the 
name tells also. Cell includes two hydraulic presses for assembling the 
cylinders and one test bench, which was used to test the functionality of 
the cylinders. The station was used by three employees, mainly one or two 
of them working at the same time. It included also two countertops and a 
movable tool rack. 
5.2.1 Expectations 
At the cylinder station the expectations were not so high and critical, be-
cause of the quite limited spaces. The station was in quite a good shape al-
ready to start with and the biggest problems concerned the tools and other 
equipment that was needed there. The targets were to get the critical tools 
and equipment used in the assembly closer to the workers at the station 
and to get them organized and marked. The wish from the workers was 
that if possible, the post should be separated from the other spaces by floor 
markings. (Romppanen, interview 30.1.2013.) 
5.2.2 Results 
Results of the project were better than expected. The workers at the cylin-
der station were active and they greeted the changes well. The phases of 
the system were carried out well and the worker attitude towards it was 
great. People really wanted some changes to take place. This was easy to 
be seen in their style of working with this project. Not a single argument 
was heard during the implementation phase. On the contrary, new sugges-
tions and types of action were given and a positive atmosphere towards 5S 
was tangible. Changes made at the station were not major but they were 
important. More space for the station was created and practicality was in-
creased by stabilizing the tools and other materials needed. 
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The changes made gave a better basis for the work at the cylinder station. 
Useless and unnecessary tools were removed away and everything that 
was out of use was disposed of. Needed tools and items were marked and 
re-organized. The order of the station was changed slightly and it was 
marked as its own working area (Figure 12). Tape as the marking material 
on the floor was chosen, because it can be removed if there is a need for 
changes afterwards. Tape was chosen also for testing purposes. Pilot tar-
gets will show how long it lasts on the floor. If it wears out within a short 
time it is better to choose paint for the rest of the production spaces be-
cause it lasts longer and the abrasion is slower.  
 
The highest benefit was achieved by organizing and stabilizing all the dif-
ferent small parts and accessories. For example springs and rubber seals 
were one big mess before the operation (Figure 13, Figure 14) as was the 
case with bearings. Also these parts are needed in the assembly phase of 
the cylinders.  
 
 Figure 13. Springs before the 5S-implementation. 
 Figure 14. Rubber seals and bearings before the 5S-implementation. 
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All these were stabilized and stored with the new system. Springs got a 
completely new storing system and space closer to the station. Seals got 
their own small blue boxes and the bearings were moved closer to the sta-
tion because of their high utilization rate. (Figure 15, Figure 16, Figure 
17). This helped the assembly phase a lot, because the workers at the sta-
tion got everything closer and better visible. They did not have to use any 
more time for searching parts in a huge amount of small boxes. This made 
it faster and easier to carry out operations. 
 
 Figure 15. Springs after the 5S-implementation. 
 Figure 16. Rubber seals after the 5S-implementation. 
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 Figure 17. Bearings after the 5S-implementation. 
The working desk was cleaned and stabilized (Figure 18, Figure 19) and 
standard working instructions (Appendix 4) were listed and shared with 
the employees. Afterwards there will be pictures of a clean environment 
on a bulletin board, so the employees can easily see the required condition. 
A concrete example clarifies the target and acceptable level of cleanliness. 
This way the company tries to keep the motivation and vitality of the staff 
members at a high level. 
 
 
 Figure 18. Workbench before the 5S-implementation. 
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 Figure 19. Workbench after the 5S-implementation. 
5.3 Assembly station 
The assembly station is located before the warehouse when thinking of the 
production flow in the production area. Products come into this station 
from production, as well as from the warehouse. Some products may con-
tinue to surface finishing outside the company, but when they come back, 
products which need assembly are handled in this area. The assembly sta-
tion contains only three work benches and the work is done mostly by the 
warehouse personnel. Work tasks done are mostly cleaning the products 
and assembling plugs to them before sending them to customers. Cleaning 
includes removing rust and possible oils from the pieces and on the other 
hand cleaning burrs. Assembled accessories include mostly plugs and 
seals. 
5.3.1 Expectations 
The major target and expectation at this station was that a common order 
be improved. Tables and work surfaces were one big mess (Figure 24) and 
the program was to give answers for improving it. Also the tools were here 
and there, so a cure for this was on the waiting list. 
 
The flow of the work at the assembly station was not optimal. Products 
might lie around for a long time, because there was no clear working or-
der. Uncompleted and finished products were mixed up when lying around 
on the floor. The transfer of finished products into the warehouse was not 
working. There was a wish that the project would provide some kind of 
tools to pick up the slack and improve the operating rate. Some kind of 
routine was clearly needed at the station and 5S should be the provider of 
this. (Romppanen, interview 30.1.2013.) 
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5.3.2 Results 
Also in this area, the biggest changes were achieved by removing all the 
unnecessary away from the workplace and around it. A massive amount of 
old and obsolete plugs were removed with tools and products which were 
useless. This created a lot more space on the tables and especially under-
neath (Figure 10) of them was cleaned and emptied. This was a big prob-
lem and also the customers had stepped in saying that this was harmful. 
When the sorting was done, it was possible to mark the tools (Figure 11) 
and stabilize everything again. The plugs found themselves in a new posi-
tion (Figure 20, Figure 21) as well as the tools. The tools were divided on-
to two benches and the floor was cleared out of everything unnecessary. 
 
 
 Figure 20. Plugs after the 5S-implementation. 
 Figure 21. Plugs after the 5S-implementation. 
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After these duties had been conducted the shine phase was easy to be exe-
cuted. Lines were drawn at this station and the desks were cleaned. The 
lines were ruled off for the pallets which convey the products, coming for 
the assembly process. That was an important improvement, because before 
the program the pallets were lying all over the place (Figure 22). The new 
marked area (Figure 23) gave more space to operate and transfer the mov-
able tables which function as a working level. 
 
 Figure 22. Pallets before the 5S-implementation. 
 Figure 23. Pallets after the 5S-implementation. 
At the assembly station the project was conducted mostly without the sta-
tions own personnel because there was only one man working and he was 
always busy. The post was also quite small and there were not so many el-
ements to be improved. The desks were one big issue what needed to be 
improved and with standard work instructions (Appendix 4) the achieved 
results are to retrain constant. The starting point was not optimal (Figure 
24) but the results were quite impressive (Figure 25). 
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 Figure 24. Workbench before the 5S-implementation. 
 Figure 25. Workbench after the 5S-implementation. 
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5.4 Warehouse 
The warehouse was located in the newest part of the company. The exten-
sion of the building gave new space for the warehouse, which was also 
called the last station of the company. The flow of the products ended up 
and it was also the place where the products were dispatched for the cus-
tomers. The warehouse was medium sized, including about 250 pallet 
places for the products. Moreover there was no separate storage place for 
the products which arrived from surface treatment for onward transmis-
sion. The warehouse was a simple but busy working area. There was one 
staff member who took care of the storing, dispatch and reception of the 
products. 
5.4.1 Expectations 
There were a few problems in the warehouse which the project should 
tackle. The packing materials had no safety stockpile which was a critical 
shortage. The area between the shelves and in front of the doors had to be 
cleared and emptied. Within these areas there should be unrestrained 
routes for the operations. The 5S-program should secure a fast exit and a 
clear access to the fire hydrants and foam extinguishers in case of emer-
gency. Incoming and outgoing goods should be separated from each other. 
Drivers had told that there were some problems to recognize which items 
were which. (Romppanen, interview 30.1.2013.) 
5.4.2 Results 
The results of the work in warehouse were quite reassuring. It was quite a 
mess before the program but afterwards the warehouse was in a much bet-
ter condition. One of the main targets was to get the floor emptied. The 
pallets, pallet trucks and tables were put wherever a space was found (Fig-
ure 26) and that way all the passages were either blocked or difficult to 
cross. With floor tapes and clearly marked places for the pallets this prob-
lem was eliminated. The floor was emptied from pallets and cleanliness 
and order improved a lot (Figure 27). 
 Figure 26. Space between shelves before the 5S-implementation. 
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 Figure 27. Space between shelves after the 5S-implementation. 
Earlier incoming and outgoing pallets and products were in the same spot 
(Figure 28). These were separated into incoming and outgoing cargo. One 
big shelf was removed to the warehouse and now all the entranced prod-
ucts and materials go first there (Figure 29). This prevents incoming cargo 
from lying all over the floor. That brought clarity to the shipping room 
personnel but also to the truck drivers. Now it is easier for the drivers to 
see immediately which items are going out. There were eight spots ruled 
off for the pallets leaving for customers or for surface treatment. Also the 
place for the cargo, which the drivers are bringing in, is now easier to de-
tect (Figure 30). 
 
 Figure 28. Incoming and outgoing products before the 5S-implementation. 
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 Figure 29. Incoming products after the 5S-implementation. 
 Figure 30. Outgoing products after the 5S-implementation. 
Packing materials (Figure 31) and crates were a problem too. Crates could 
run out whenever and so could pallets too. No one was taking care of the 
sufficiency of those and that created a lot of problems in packing station. 
Time of delivery of big boxes and packing tapes was long and if no one 
noticed on time that those were going to end, a bunch of big problems 
came with that. That was a reason why the place of those was cleaned, re-
organized (Figure 32) and after those, a safety stock was created. By a 
safety stock it is easy to avoid previous mentioned problems. Standard 
working instructions (Appendix 4) includes also a mention about packing 
materials, so the warehouse employee sees how often s/he has to check 
those. It was ordered also new packing materials, like plywood boxes to 
avoid products suffering any damage during shipments. For example in 
shipments to Sweden, the products had suffered damages and those issues 
were tried to solve out whit new packing materials and solutions. 
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 Figure 31. Packing materials before the 5S-implementation. 
 Figure 32. Packing materials after the 5S-implementation. 
5.5 Problems in the implementation phase 
As always in projects, at this time also, there turned up a few problems. A 
project without any problems is a miracle. That miracle did not happen 
this time. 
5.5.1 Attitudes 
One of the biggest problems was attitudes of some employees. This kind 
of bigger project changes working methods quite a lot in the company, so 
everyone is not necessarily taking those in use by just lying down. ST-
Koneistus Ltd is quite old and also old-fashioned company and there are 
few older employees. Their habits concerning their work tasks had deep 
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roots and they were not so responsive towards new methods. Of course it 
was completely natural and understandable defense mechanism but the 
work was done to achieve the common good and everyone should have 
understood that. Ones were extremely happy and satisfied with this pro-
gram, when others just doubt almost everything. Skeptics were not just the 
elder ones, but also younger employees expressed their suspicions against 
5S-model. The most common argument was that the program is going to 
be just a waste of time and that there are no real benefits, it is just more 
specific cleaning process. But when reached a point where results started 
to show, little by little these suspicions fell silent. 
5.5.2 Disposal of material 
Another bigger problem was with belongings which are going to be re-
moved completely from the working premises. Tools, materials and 
equipments which were discovered to be useless in the first phase of the 
program were gathered together and moved away from the stations and 
tool cabinets. The problem appeared after that. The final dispose of those 
turned out to be anxious and frustrating process. 
 
If something should be changed afterwards, it should be the organizing of 
the first phase so, that everything would be sorted better when throwing 
away. All items gathered away were in one big pile on the tables used. All 
that was standing there and sorting had to be done almost completely 
again. One big point escaped totally from attention. It is not possible to 
dispose all the waste at once. Everything should be sorted by the type. Is it 
hard metal or rapid steel, electronic or mixed waste? If this question had 
been asked before starting the whole process, it would have been easier 
and simpler to carry out. 
 
Sorting was one problem but the fact remains that new problems came 
with the final removal. Hoarding has been a major problem almost in eve-
rywhere of the world. People had had stashes of something for years and 
when the time came to give it away, it was not the easiest part. It brought 
also a situation where more precisely done sorting created of course a big-
ger amount of different kind of waste bins to be disposed of. Actual prob-
lem with that were the bins which stayed and lied around. No one did take 
care of that phase where those should be removed away from the premis-
es. Something should took somewhere else than others and that was an in-
superable problem. Or on the other hand some bins were not checked yet 
by the management level or other employees. Hoarding raised its head 
again. 
5.5.3 Schedule 
Scheduling the work was a bit hard to because the program was totally 
new and there were no experience with 5S-operation before. There was no 
knowledge about how long should be time reserved for researching phase 
or implementation of each stage, and how long those will really take. This 
made the planning phase more difficult than excepted. There was not an 
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ability to give clear answers about the length of the whole process. That 
was understandable and however, it was managed to reach an agreement 
whit questions concerning schedule. It was agreed that deadlines and 
timeframes will be created while the process goes forward. By that way it 
was easier to see how long something took and it created a possibility to 
establish more exact schedules. 
 
Time itself created an unusual challenge. The original idea was that this 
thesis will include only research phase and in the realms of possibilities, 
the implementation phase. It was clear that the 5S-operation model would 
not be finished and the purpose was only to set the project into action. Af-
terwards came out news that ST-Koneistus Ltd. wants to expand the topic 
so that it includes also the plans for expanding. That gave a lot more time 
to work with the actual 5S-operation, not just to create a basis for it. Of 
course it was excellent news and gave an opportunity to do this final thesis 
wider. The problem was that almost every schedule and timeframe had to 
be planned again. Some changes on the organizing and writing process 
were forced, but totally that extra part was not so difficult to settle as a 
new part of the thesis.  
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6 PLAN FOR EXPANDING THE OPERATION MODEL 
After the actual implementation of the 5S-operation in pilot targets, the 
company wanted to expand the work so that it includes a plan for expand-
ing the operation in the rest of the facilities. The purpose of this last sec-
tion was to create instructions and directions for the management level 
how to carry out this program in the rest of the production premises. 
Course of actions and working methods were phased on the experiments 
on the implementation phase of the 5S in three (3) pilot targets. 
 
Most important thing to do is to create a work group. Work group that will 
carry out the whole process. A group which it will take care of the re-
searching phase, if needed, and the implementation phase also. The group 
should stay together all the way from the starting point to the finish line. 
The group must have a leader, who takes the biggest responsibility from 
the process. S/he will take care about the education of others, distribution 
and supervision of the work and obeying the planned timetable. The man-
agement level should harness this person only for the tasks of the 5S-
operation and give needed time for that. It will take one person’s whole 
day to lead this process and if creditable results are wanted, selected per-
son should concentrate only for that work. The leader names needed 
amount of persons into the group and their job together will be deciding, 
what, when and by whom the following tasks will be done. 
6.1 Going through the 5S-phases 
The actual work should be started by taking pictures. The persons in 
charge should photograph all work stations, all passages, machines and al-
so offices. If all places have been photographed, it will be easier to do 
comparison, after the implementation, between the starting point and cur-
rent stages. With photos and figures will be easy to see what kind of re-
sults has they achieved with 5S-project. It is good to remember that it is 
not acceptable to mark off the offices because the best example comes 
straight from the top of the company. Management level should also put 
the 5S-operation into action in office spaces. 
 
After taking photos it would be good to keep some kind of information 
and introduction phase. Although a PowerPoint-presentation concerning 
5S-method (Appendix 3) had been already presented, it will be good to re-
call the key points of the coming efforts. Given presentation (Appendix 3) 
can be used as a basis for that info-session and chosen persons in charge 
can add something important or take out those points which they see un-
necessary at that point. Whit this kind of meeting it is possible to come 
over with employees. It will also be a great opportunity to bolster up the 
need and benefits of the program and by that way to sell it for the employ-
ees. There was noticed a little bit of opposition rising towards the 5S when 
it was under construction in the pilot targets, so this kind of prime helps to 
conquer it. 
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6.1.1 Creating new  
The first phase, sorting, should be done with extreme caution. Pilot targets 
showed that this phase is the most important. If all the useless and rarely 
used tools and belongings stay in the working stations, all the rest phases 
go for nothing. In the sorting phase all the belongings should be looked 
through and everything useless is good to throw away immediately. In that 
point though is good to sort everything useless immediately, to avoid it in 
the later stage. One mistake done in pilot phase was that everything was 
just gathered in the same pile without sorting that waste. Try to avoid do-
ing that again. Everything that is saved up will be placed on pallets on the 
“red tag”-area. New 5S-group has to decide if those tags are needed. 
Those were not used in pilot targets but because of the bigger amount of 
belongings those might be useful. Red tag-area might be good to be placed 
in the warehouse-part of the company. There it will be least in the way. 
Everything that goes in that area on would be marked and listed. Lists stay 
with the pallets because by that way it is easy to see what is on those and 
needed materials are easier and faster to found. 
 
It is recommended that the second and third phases are implemented a lit-
tle bit at the same time. That is because it is smarter to wash and clean the 
workbenches, tool racks and tool walls before the belongings of each work 
stations are stabilized. This part of the shining phase is better to do before 
the order of tools is changed commonly. After cleaning those parts, the 
stabilizing continues by organizing the belongings which are staying in 
each station. Tools are placed on tool racks and everything is marked. 
Marking takes the biggest part in this phase. Borrowing culture has been a 
big problem in this company and that is why it is recommended to mark 
everything possible. It could be a little bit expensive to purchase colored 
cable ties and other equipments, but with that it will be easier to prevent 
this borrowing problem. Dividing the production in to colors and marking 
the tools with those colors is justifiable. By that way it is always easy to 
see which tool belongs on which cell. Using name tags to mark tools, cup-
boards and equipments and making everything visible decreases the time 
used into searching something. 
 
In second phase will be shared a name washers. Those are ordinary wash-
ers with employees name on it. The purpose of those is that when someone 
takes something common property, s/he puts a washer to replace it. When 
someone else needs that same equipment and comes to get it, s/he sees the 
name washer and knows immediately from whom to find the tool which 
s/he is looking for. This kind of system prevents wasting time to searching 
something for long times. 
 
The third phase continues after stabilizing tools and other belongings. 
Floors, rack doors and machines are cleaned carefully at the same time. It 
is profitable to clean environment of the working stations at the same time, 
because that prevents cleaned tools and places getting dirty again. There is 
no need to divide these bigger cleanings into several sections. More like 
doing everything remaining cleaning at once because it prevents earlier 
cleaned equipments to get dirty again. All the tools, equipments and ap-
pointments can be putted in their own places and rule out the possibility to 
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mixing up the order again. After the shining phase it should get back again 
to stabilizing. Passages will be pulled with yellow marking tape and places 
for the pallets should be drawn with black-and-yellow marking tape. Also 
fronts of every foam extinguishers and fire hydrants will be marked with 
that, because of the statutory space demands. Places of the rubbish bins, 
oil tanks and forklifts will be marked with tapes, whose color will be cho-
sen at that point. For example places of rubbish bins with green and oil 
tanks with black tape. With this system the places are made visible and it 
is easier to observe environment. Tape is recommended to take in use be-
cause it is easier to remove it if necessary. Paint would be cheaper and 
easier to use but if and when there is going to be changes in the layout, the 
tape is easy to remove or transplant. The tape is also found functional in 
the pilot targets. 
6.1.2 Changing new methods into stable form 
The standardizing phase should start with making the standard working 
list for every station or cell. The company can use the list which is already 
made (Appendix 6) or use it as a basis of a new one. The members of the 
5S-group can have a small meeting with the employees and decide togeth-
er the important tasks to do in each cell or station. The most important 
thing is that everyone knows and sees what they should do and when. It 
would be good to do the segmentation in three parts; daily, weekly and 
monthly tasks. By that way every employee can see what kind of tasks are 
needed concerning the 5S-method. This promotes the cleanliness and or-
der in the company and reminds everyone, that the operation is continuous 
and it must be sustained also after the implementation of the five phases. It 
might be a good idea to add a few pictures to the work lists. From those it 
is easy to see the level what the operations should reach. Those pictures 
give a concrete example of what condition each cell should be at all the 
time and an employee is easy to check from those if there is some lacks in 
order. 
 
An audition list (Appendix 5) is a tool which should be created in stand-
ardization phase if one is needed. One example is created for the company 
and again, that can be used in the whole production or the person in charge 
can create a new one. This audition list can be used in all targets. There is 
no reason why there should be used own in each cell. The purpose of this 
list is to give a tool to monitor a progress of the 5S-operation. When all the 
actual changes have done, it is time to take this list in use for example 
once in a week, or twice in a month. A surveyor makes the markings on 
the sheet in wrong-right style, depending on the condition of the observed 
target. Audition list gives clear numbers and values for the work which 
continues after the first implementation of the first three phases. If decided 
to use this in whole company, it is recommended that the production man-
ager takes the responsibility of making the tours and evaluation in interval 
twice in the month. S/he is independent and sees all the cells and stations 
in the same way. 
 
The purpose is that received results are fed in the excel-chart and by that 
way the total is followed regularly. Production manager tells received re-
Introduction and implementation of the 5S-operation model for ST-Koneistus Ltd 
 
 
40 
sults for everyone and so called “5S-diagram” will be visible for everyone 
on the bulletin boards. Visible results also motivate the staff members to 
do continuous improvement with the system. Some kind of competition 
between the cells could be a good motivator. Some rewarding ideas could 
be for example an extra day or half off, lunch paid by the employer or just 
few sport bills. This kind of bonus system brings extra charge for follow-
ing the program and gives healthy competitive spirit in the production site 
of the company. Bonus can be given for example if some station takes ten 
times straight a correct mark on the audition list. Some kind of limitations 
will be good to think, like reward cannot be achieved over than two times 
for the same person or group per annum. If this kind of reward system is 
going to take in use, there must be drawn up specific instructions and con-
stitutions so that it is clear for everyone how the system really works. 
 
Fifth and the final phase, sustain, is going to depend a lot on the attitudes. 
When that phase is at hand, remain target is to uphold the reached results. 
At this point the company should have found that kind of working meth-
ods which keeps the results and achievements in creditable level. Ideas 
and suggestions should go from staff side to management side and the oth-
er way around. Every proposal for improvement should be taken seriously 
and feedback box should be created if not existing already. The employees 
are the persons who work with the program every day and they know the 
best ways to improve course of action. 
6.2 Instructions for carrying out the process 
First of all the company has to have effective and functional plan for im-
plementation. This kind of project is long and laborious and it can easily 
become as never finished one. Timetable is the most important tool here. 
First thing to do in this process is to create specific and strict but practica-
ble schedule. That is why there have to be involved and hard-working 
group which carries out the whole 5S-system.  
 
Order is one big thing to take into account. The work should be divided in-
to two parts. In the first phase it is smart to handle the FMS-side of the 
company and after that the rest of the production area. By that way it is di-
vided in two main areas and the stressfulness for the production and for 
the employees is made smaller. This gives also a possibility to make 
changes in course of actions if some kind of lacks or poor methods in use 
is noticed. After the implementation of 5S in the FMS, the work group can 
ask a few questions from the workers about the work done on that side and 
list tips and suggestion. By that way the level of performance can be im-
proved in the next stage and the quality of work increases all the time. 
 
The marking of the floor might be useful to do in the evening or during the 
weekend. Marking is time-consuming, slow and pedantic job. The lines 
are long and every one of those should be plumb on the floor. It is a fact 
that the persons who are doing that job are on the way of everyone. There 
are at least two persons moving on hands and knees, running the lines and 
blocking the passages. Forklifts and other pallet traffic are prevented and 
if those persons go near by the machines to draw lines, the whole work 
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process stops in that station. By that ground it is reasonable to do that 
phase on proposed occasion. It is not justified to interrupt the production 
with this kind of task if it is by any chance possible to do outside of the 
normal working hours. As matter of fact the whole 5S-operation should be 
implemented so that it gives as small as possible amount of adverse factors 
for the production site. The purpose is to increase the productiveness, not 
to run the program at all costs. 
 
Monitoring lists are good tool to get rid of the unnecessary items. With 
those it easy to follow how much and what tools are used and how often. 
Those could be shared in every station and there the workers fill up the list 
day by day.  They mark there everything which are used and how often. 
Test period could be for example quarter or half of a year. After that time 
the management level check the lists with workers and observe the real 
need of listed items in each station. Development ideas from employees 
will be gathered and some kind of feedback/attention box will be created 
near to the main bulletin board. There the workers can put thoughts and 
development ideas. Bonus system can be taken into use only in that point, 
if employee invents some kind of idea which increases the profitability of 
his/her station or otherwise clearly upgrades somehow the company’s´ 
production or result. 
6.3 Purchases 
Purchases are not central but essential part of the operation. Mostly of the 
purchased products, equipments and gears are small and low-priced but 
necessary and the high level of demanding those might raise the cost. 
Mostly these items are linked into storage or cleanliness, but some amount 
of new tools needs to be purchased also. For every bigger cell, needs to be 
purchased a private bulletin board. In those, the employees can put their 
worksheets, a couple pictures to remind how everything should look alike, 
standard working instructions, audition results and other important infor-
mation. The boards should locate in central place so that everyone haves a 
clear visual connection on those. 
 
Beforehand undetermined amount of tool racks and stands is going to be 
on the invest list. In the stabilizing phase it is good to have enough space 
and tools to position everything necessary wisely and ergonomically. Also 
several hangers are going to be needed for the tools and other equipments. 
Before those are scattering where ever but not anymore with hangers. 
Shelves and shelf units are good instruments to handle a big amount of 
small materials. As seen before (Figure 16, Figure 17), those are good to 
have if there is need to get large amount of smaller particles near to the 
work station. With shelves, it is recommended to invest different size of 
plastic boxes for seals, screws, small amounts of waste and for that kind of 
needs. Whit boxes it is easier to make everything visible and easier to find. 
Those also makes environment cleaner because it is possible to get rid of 
all indefinable cardboard boxes (Figure 13, Figure 14). 
 
Floor tapes which were ordered for the pilot targets are not going to be 
enough for expanding. Sufficient amount have to be estimated after the 
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shining phase is reached. There are few rolls left and those can be used as 
examples when ordering more of those. It is profitable to order all the col-
ors at the same time. It is easier to make all the needed markings at the 
same time because there is going to be a lot of work when doing that. 
There is waste oil and other lubricants on the floor so it is laborious to do 
that phase twice. 
 
New tools and equipments needed at the stations are taking the highest 
statement of expenses. For example there is high need for dial indicator 
series. Workers from FMS need own series for their stations and now they 
have to use shared series with other employees. There are also needs for 
other measuring instruments which are going on the purchasing list. Some 
other tools are also in insufficient state. None of the ring spanner series are 
not full, hex key series are not full and some of drilling bits have too small 
reserve supply. Critical tools and equipments should be at the satisfactory 
level in all work stations and that should be secured. 
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7 CONCLUSION 
The main purpose of this bachelor´s thesis was to introduce and imple-
ment the 5S-operation model for ST-Koneistus Ltd. The implementation 
was conducted at three pilot targets and plans for expanding the operation 
model were created to the management of the company. 
 
The work was extremely interesting and educational. The working envi-
ronment was totally new for the author and that, contributed to learning. 
Lean manufacturing as well as the 5S-operation model got a whole new 
meaning and working concretely with these gave to me a totally new per-
spective towards their benefits and disadvantages. The opportunity to 
work for a modern contract manufacturing company, which is specialized 
in demanding machining, opened my eyes as to the field of metal industry 
and hydraulic components. 
 
The requirements as well as wishes of the management and the employees 
were taken into account when implementing this work. Managing to push 
through this kind of an operation model requires the co-operation and 
commitment of the entire staff and that principle was good to implement 
from day one in the project. Reform was to be carried through with as low 
a degree of friction for production as possible. When something came up, 
we tried to find solutions from inside the company. Reconditioned, already 
existent articles were taken into use and that saved a significant amount of 
money. Eye was aligned for procurement of new goods if the needed tools 
did not found from inside the company. 
 
The goal of this work was to get rid of non-value adding operations. Time-
wasting and useless movements had been a problem for the company and 
the 5S-program was an efficient method to break the habit. The results in 
three pilot targets were encouraging and gave a good starting point to start 
expanding the operation model to the rest of the enterprises premises. The 
project itself kept mostly to the schedule so that duties progressed as 
planned. Major problems appeared only right at the starting phase of the 
implementation. It was not so clear where to start, because the model was 
totally new for the author. When things go started the implementing con-
tinued quite smoothly, however. 
 
Expanding the model remains to be seen. The know-how and the basics 
should now be in order but harnessing new persons for the follow-through 
of the 5S is not necessarily as easy as expected. That is why I recommend 
the company to continue cooperation with HAMK or other educational in-
stitutions. By using this possibility, they might get a new person, from 
outside of the company, to focus full time on expanding the 5S-operation 
model to the rest of the production floor and to the office spaces. ST-
Koneistus Ltd has operated as a commissioner of theses before but there 
are no clear instructions for creating any changes. This comes from a very 
small amount of alternation works in company history. Management of 
changes will be easier in the future because of the guiding principles were 
created during this thesis project. 
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Appendix 1:1(2) 
 
Memorandum concerning a visit to the Bronto Skylift Oy Ab 
 
MUISTIO 
 
Aika:  26.3.2012 klo 9.00-12.00 
Paikka:  Bronto Skylift Oy Ab Tampere, 
  Kokoustilat 
 
Läsnä:  Jaatinen Markus, Tuotantopäällikkö 
Sélin Jarkko, Toimitusjohtaja 
Romppanen Mari, Tuotanto-ja laatuinsinööri 
  Pirttijoki Veli-Pekka, Harjoittelija 
 
 
Käsiteltävät asiat:  Yritysesittely, 5S-menetelmä 
 
Yritysvierailun tarkoituksena oli saada lisää tietoa käyttöön otettavasta 5S-
menetelmästä sitä jo toteuttavalta yritykseltä. Bronto Skylift Oy Ab:n 
Tampereen toimipisteen tuotantopäällikkö Markus Jaatinen otti meidät 
vastaan, sekä piti meille infotilaisuuden ja kierroksen yrityksen tiloissa. 
 
Lähtötilanne 
Yritys oli tullut tilanteeseen jossa he halusivat jollakin tavalla parantaa 
työn tuottavuutta. Selkeinä kehityskohteina yritys näki erityisesti turhan 
tavaran poistamisen, sekä tarpeellisen tavaran uudelleenjärjestelyn, syste-
maattisen ja järkevän varastoinnin.  
 
Miksi 5S? 
5S oli Jaatisen mukaan läpikäydyistä tuotannon parannusmenetelmistä 
ylivoimaisesti paras ja sopivin. Ohjelma pureutuu nimenomaisesti liialli-
sen tavaran karsimiseen, sekä kaikenlaisen hukkaamisen ja ei-arvoa tuot-
tavan toiminnan karsimiseen. 5S:n avulla yritys saisi järjesteltyä ja varas-
toitua uudelleen myös kemikaalit, joiden kanssa on aiemmin ollut ongel-
mia. Bronto Skylift tunsi 5S-ohjelman omakseen, koska sen toteuttaminen 
tarjoaa yhtiölle jatkuvaa, huomaamattaan tapahtuvaa kehittyvää toiminta-
tapaa. Asiat pystytään pitämään tarpeeksi yksinkertaisina, mutta kehitystä 
ja parannusta tapahtuu tästä huolimatta. Tavaroiden löydettyä omat paik-
kansa on mahdollista myös piirtää tiloista uudet layoutit joista nähdään 
kunkin kappaleen oma paikka. 
 
Toteutus 
Brontolla koettiin tärkeäksi johdon näyttämä esimerkki alaisille. Yhtenä 
vaihtoehtona siellä on väläytetty siististä toimistotilasta otettavaa valoku-
vaa. Työntekijän päivä päättyy vasta kun oma huone on kuvassa näkyvän 
tyyppinen. Näin myös toimisto- ja kokoustiloissa siisteys pysyy päällim-
mäisenä mielessä. 
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Selkeimpinä pääkohtina Jaatinen esitti lattia- ja värimerkintöjen tekemi-
sen, sekä ”sälän” poistamisen. Lattiamerkinnät helpottavat esim. lavojen 
asettelua tuotantotiloissa, kun niille on omat paikat maalattuna. Samoin 
roska-astiat, pumppukärryt yms. löytävät helpommin omat paikkansa kun 
ne ovat visualisoitu. Värimerkinnät taasen auttavat vaikkapa työkalujen 
pysymistä oikeilla työkaluseinillä, -kaapeilla tai –kärryillä. Varastointiin 
kiinnitettiin huomiota tarkastamalla se ja tämän jälkeen laputtamalla ja 
merkkaamalla tuotteet. Jaatinen painotti eritoten järkevän varastoinnin 
merkitystä.(älä pakkaa 2-3 kertaa) 
 
Sälän poistaminen oli myös isossa roolissa Bronton listalla. Sälälaatikot 
kelmutettiin ja sitä mukaan kun kelmu rikkoutui, nähtiin kyseisen tuotteen 
tarve. Nopeasti rikotut kalvot osittivat tuotteen isoa tarvetta kun taas jotkut 
laatikot saattoivat olla kuukausia koskemattomina. Myös työpisteet voivat 
kokea totaalimuutoksen prosessin aikana. Ne voidaan esim. tyhjentää kai-
kesta tavarasta ja työntekijät sitten hakevat tarvitsemiaan tavaroi-
ta/työkaluja. Tästä nähdään niiden todellinen tarve ja vähemmän tarvitta-
vat voidaan joko siirtää kauemmas tai hävittää kokonaan. Visuaalisuus on 
kuitenkin avainasemassa. Lokeroiden päälle on liimattu tai teipattu loke-
rossa oleva osa tai kappale jotta työntekijän ei tarvitse kiskoa jokaista lo-
keroa auki etsiessään esim. tiettyä prikkaa. Kun kappale on heti nähtävissä 
löytää työntekijä helposti tarvitsemansa. Sälän hävittämisen apuna on ollut 
myös viistokattojen teko hyllyjen ja kaappien päälle. Ennen niiden päälle 
lojumaan jääneet tavarat ovat hävinneet työympäristöstä, koska niille ei 
yksinkertaisesti ole paikkaa mihin niitä voisi piilottaa tai hylätä. 
 
Vastuuhenkilöiden merkitys on huomattava. Jatkuva kehittäminen vaatii 
vastuuhenkilöiden ja vastuualueiden nimeämistä. Näiden avulla mahdol-
listetaan myös palautapalaverit, valvonta sekä kehityskohteiden jatkuva 
tarkkailu. Kun tietyt henkilöt ovat jatkuvasti tekemisissä järjestelmän 
kanssa, asioita myös kyseenalaistetaan, ideoita syntyy enemmän ja luo-
daan ns. todelliset tarpeet vs. mielikuvitustarpeet -asetelmia enemmän. 
Vastuu on toisellakin tavalla läsnä Bronton arjessa. Jokainen henkilö on 
sitoutunut palauttamaan lainaamansa tavaran. Kun jokainen hoitaa ruutun-
sa tässä suhteessa, eivät tavarat huku eikä niitä joudu ylimääräisiä aikoja 
etsimään. Jokainen on vastuussa omalta osaltaan järjestelmän ylläpitämi-
seen ja toteuttamiseen. 
 
Brontolla oli huomattava määrä ideoita ja ehdotuksia järjestelmän läpi-
viemiseen. Kaikesta huomasi, että he ovat paneutuneet ja panostaneet tilo-
jensa kuntoon laittamiseen. Vieraille jaetaan aina ns. vieraslätkät ja myös 
liivien käyttöpakkoa vieraille on ollut ehdotuksena. 
 
 
 
 
 
 
 
 
  
 
Appendix 2:1(2) 
 
Memorandum concerning a visit to the Bosch Rexroth Oy 
 
MUISTIO 
 
Aika:  30.3.2012 klo 9.00-12.00 
Paikka:  Bosch Rexroth Oy Vantaa, 
  Kokoustilat 
 
Läsnä:  Helvilä Tatu, Tuotantopäällikkö 
Sélin Jarkko, Toimitusjohtaja 
Romppanen Mari, Tuotanto-ja laatuinsinööri 
  Pirttijoki Veli-Pekka, Harjoittelija 
 
 
Käsiteltävät asiat:  Yritysesittely, 5S-menetelmä 
 
Yritysvierailun tarkoituksena oli saada lisää tietoa käyttöön otettavasta 5S-
menetelmästä sitä jo toteuttavalta yritykseltä. Bosch Rexroth Oy:n Van-
taan toimipisteen tuotantopäällikkö Tatu Helvilä otti meidät vastaan, sekä 
piti meille infotilaisuuden ja kierroksen yrityksen tiloissa. 
 
Lähtötilanne 
 
Yritys oli tullut tilanteeseen jossa he halusivat jollakin tavalla parantaa 
työn tuottavuutta. Ylimääräisen tavaran ja työkalujen karsiminen, tuhlauk-
sen vähentäminen, läpimenoajan lyhentäminen, sekä kustannusten vähen-
täminen olivat päätekijöitä menetelmiä valittaessa. 
 
Miksi 5S? 
 
Tuotantopäällikkö Tatu Helvilä kertoi infotilaisuuden aikana useita syitä 
siihen, miksi he ovat ottaneet käyttöön juuri 5S-järjestelmän. Se vastasi 
parhaalla tavalla suunniteltujen parannusten toteuttamiseen, sekä puuttei-
den korjaamiseen. 5S tuo kaiken lisäksi mukanaan suuren määrän välillisiä 
hyötyjä joita ovat esim. etsinnän, materiaalihukan, joutoajan ja laatuvir-
heiden väheneminen ellei jopa kokonaan poistuminen. 
 
Mielenkiintoinen yksityiskohta oli myös Helvilän esittämä fakta siitä, että 
83 prosenttia ihmisistä havainnoi ensisijaisesti silmillään. Näin ollen siis-
teydellä on merkittävä rooli asiakkaiden tutustuessa yritykseen. Siiste-
ys/likaisuus on tekijä, joka valitettavasti näkyy heti ovesta sisään astuessa. 
Myös tähän asiaan Bosch halusi panostaa ja näin ollen 5S tuntui parhaalta 
vaihtoehdolta.  
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Toteutus 
 
Helvilä painotti useaan otteeseen, että kaikki lähtee korvien välistä. On siis 
erittäin tärkeää, että jokainen henkilö yrityksessä sitoutuu 5S:n toteuttami-
seen alusta asti. Kuten Bronton, myös Bosch Rexrothin työntekijät kokivat 
johdon antaman esimerkin olevan suuressa roolissa alaisten käyttäytymi-
sessä. Se, miten myyt idean halliin, on ratkaisevaa hankkeen onnistumi-
sessa. 
 
Helvilän mukaan kannattaa lähteä liikkeelle mahdollisimman helpolla ja 
yksinkertaisella tavalla. Kaikkea tullaan kehittämään pikkuhiljaa ja onkin 
ollut huomattavissa, että ohjelma ruokkii itse itseään, kun henkilökunta al-
kaa huomata etuja ja hyötyjä. Tätä ohjaa kuitenkin se, että pidetään asiat 
simppelinä. Se, että tehdään kaikesta visuaalista, eli nähdään mitä haetaan, 
helpottaa kaikkien elämää ja turhasta ajankäytöstä päästään eroon. 
 
Toteutuksen onnistumisen avainasioita ovat vastuuhenkilöt. On tärkeää, 
että jokainen henkilö tietää kuka valvoo ja ylläpitää mitäkin osa-aluetta. 
Mitä kohtia halutaan tutkia ja mihin kiinnittää huomiota? Työn tulosta on 
myös tultava seuraamaan. Henkilökunta motivoituu, kun asiat ovat mitat-
tavissa ja tulokset esillä. Oikein/väärin arviointitaulukko on hyvä työkalu 
ohjelman valvomiseen ja jatkuvaan kehittämiseen. Asioita pitää systemati-
soida ja toimintatapoja sekä -menetelmiä standardisoida. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
Appendix 3:1(7) 
 
Introduction to 5S, a presentation 
 
 
 
83% ihmisistä havainnoi 
visuaalisesti
 Siisteys vai likaisuus??
 Et saa KOSKAAN uutta tilaisuutta 
ensivaikutelman korjaamiseksi!
 
 
Tämän asiakkaamme näkevät
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5S
 Japanissa kehitetty, organisointiin ja työmenetelmien 
standardointiin keskittyvä menetelmä.
 1. erottele (Seiri), 2. järjestele (Seiton), 3. puhdista 
(Seiso), 4. standardisoi (Seiketsu), 5. ylläpidä 
(Shitsuke)
 Päätavoite kasvattaa työn tuottavuutta.
 Vältetään hukkaamista ja tuhlaamista.
 Poistetaan ei-arvoa tuottavaa toimintaa.
 Parannetaan laatua ja turvallisuutta.
 Luodaan miellyttävä ja tehokas työpaikka.
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1. Erottele
 Ylimääräisten tavaroiden poisto 
työpisteeltä ja –paikalta.
 ”Katso ympärillesi ja näe kaikki tarpeeton.”
 Punalaputus
 Merkintä  Arviointi
 Kalvotus
 Kaiken poisto  Tarvittaessa haku
 Tärkeät, mutta harvoin tarvittavat 
etäämmälle.
 Tilan säästö
 Helpompi löytää tarvittaessa
 KYSEENALAISTA!
 Tarpeellinen vs. tarpeeton?
 Todelliset määrät?
 
 
2. Järjestele
 Käynnistetään vaiheen 1 yhteydessä.
 Järjestelemällä tavarat:
 Vältytään etsimiseltä.
 Helpotetaan tavaran esiin ottamista, käyttöä ja 
poislaittamista.
 Tunnistetaan jäljelle jääneet materiaalit, työkalut ja 
muut tavarat.
 Suunnitellaan varastointi-, työ- ja säilytyspaikat.
 Siirretään materiaalit, työkalut ja muut tavarat niille 
kuuluville paikoille.
 
 
 Tarpeellinen tavara sijoitellaan siten, että kenen 
tahansa on se helppo löytää, käyttää ja laittaa pois.
 Käytävien ja työpisteiden rajaus.
 Roskakorien, lavojen, pumppukärryjen paikat
 Merkitseminen esim. nimilapuin tai värikoodein
 Visuaalisuus! Näet mitä haet!
 Kyltit esim. lähtevä tavara, reklamaatiot, kemikaalit…
 Kaikelle paikka ja kaikki paikallaan.
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3. Puhdista 
 Kun puhdistat, tarkastat samalla.  Näet mistä 
ongelmat johtuvat?
 Jokapäiväinen rutiini
 Työvuoron päätteeksi
 Paljastaa vuotoja ja sotkuja
 Selkeät tavoitteet ja aikataulut!
 Sovitaan siivousalueet, velvoitteet ja vastuuhenkilöt.
 Lajitellaan sekä pidetään siivous- ja 
puhdistusvälineet käyttövalmiina.
 Sovitusta kiinni pitäminen ja velvoitteiden 
hoitaminen!
 
 
4. Standardisoi (vakioi)
 Järjestelmän suorittaminen kerran on äärimmäisen 
helppoa, mutta ilman vakiointia vanhaan toimintatapaan 
on liian helppo palata.
 Johto asettaa vuosittaiset tavoitteet.
 ”Tekee selväksi oman roolini kolmessa ensimmäisessä 
S:ssä”
 Standardoidaan parhaat käytännöt työntekijöiden kanssa
 työpisteeseen kuuluvat työkalut
 kuinka usein jätteet viedään pois
 siivousaikataulu
 käytävien paikat
 Vastuu- ja tehtävänjakoa täsmennetään, sekä 5S-tulokset 
tehdään näkyviksi.
 
 
5. Ylläpidä ja kehitä
 Toimintaperiaatteiden ja menetelmien omaksuminen 
= Jokaisen henkilön tulee sitoutua ylläpitoon ja 
kehittämiseen, sekä tuntea vastuunsa.
 Pelisääntöjen noudattaminen!!
 Välitön puuttuminen standardien rikkomiseen.
 Jatkuva hyötyjen esilletuonti parantaa ylläpitoa.
 Kehitä jatkuvasti, järjestelmällä ei ole maalia!
 Kaikki tarpeellinen tullaan vakioimaan ja 
kouluttamaan.
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5S-standard work instructions 2 
 
 
